
 
 
 
 
 
 

Hendersonville Water and Sewer Technical Advisory Committee 
Meeting Summary 
 November 3, 2016 

 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

Meeting Summary prepared by Fountainworks, Inc. 



___________________________________________________________________________________________ 
                      

                   

2
Hendersonville Water and Sewer Technical Advisory Committee 

 November 3, 2016 Summary Report

 

Overview 

This report summarizes the results of the Hendersonville Water and Sewer Technical Advisory 
held on November 3, 2016 at the Hendersonville Water & Sewer Operations Center Assembly 
Room.  
 
The water and sewer technical advisory committee was established in June 2016 and serves as an 
advisory board to provide input and feedback to Hendersonville Water and Sewer so that it can 
effectively carry out its mission and its focus on public health, safety and economic development. 
 
Advisory Committee Goals for Hendersonville Water and Sewer 

 Maintain and enhance system efficiency 

 Maintain and enhance customer service 

 Ensure effective communication among all stakeholders 
 
The advisory committee will not engage in system governance issues. 
 
 

November 3, 2016 participants included: 

 John Connet, Hendersonville 

 Lee Smith, Hendersonville 

 Brent Detwiler, Hendersonville  

 Alvin Fuller, Hendersonville 

 Brian Pahle, Hendersonville 

 Marcus Jones, Henderson County 

 Will Buie, consultant to Henderson County, Laurel Park 

 Brittany Brady, Henderson County Partnership for Economic Development 

 Mark Williams, Agribusiness Henderson County 

 Jeff Wells, Mills River 

 Warren Miller, Fountainworks, Inc. (consultant) 

 Jeff Cruikshank, Hazen, Inc. 

 Crystal Broadbent, Hazen, Inc. 
 
 

Water System Master Plan 

The meeting began with a presentation by Jeff Cruikshank and Crystal Broadbent of Hazen, Inc. 
about the Water System Master Plan which will be completed by December 2016.  The purpose 
of a water system master plan is to identify capital improvements to solve existing problems 
and supply future demand.  (The presentation is included as a separate attachment to this 
report.)     
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ACTION ITEM: An executive summary of the presentation will be made available for Advisory 
Committee members.  Hendersonville Water and Sewer staff will be available to present this 
plan to the Advisory Committee members’ elected boards. 
 

Supreme Court Case – Carthage NC 

 Hendersonville has dropped impact fees it imposed on new development following a state 

Supreme Court that struck down similar charges in the town of Carthage. This case ruled 

that cities do not have the authority to charge impact fees to fund future projects.  The 

loss system development charges will cost the city of Hendersonville roughly $518,000 a 

year. The ruling may also allow developers to recoup payments made from up to 10 years 

ago.  Hendersonville is using cash reserves to pay for capital projects but will hold funds in 

reserve until this case is resolved. 

 

Drought 

 Henderson County is currently in Extreme Drought as designated by US Drought Monitor 

of NC (http://www.ncdrought.org/).  Hendersonville Water and Sewer system is under 

stage 1 water advisory.  Mills River flow is “holding steady.”  Hendersonville will be able to 

pump water from French Broad River if needed. (It would require a State of Emergency 

designation to do this.) 

 

Sewer System Inventory 

 Hendersonville received a $150,000 grant for sewer system inventory assessment.  Upon 

Hendersonville Council approval, the firm Black and Beach will conduct this study.  The 

study will be complete by early 2018 and will show where there are sewer lines outside 

city limits. 

 

Hendersonville Water and Sewer Updates 

 Water and Sewer Master Plan – Hazen is currently working on a system‐wide master plan.  
The plan is expected to be completed by December 2016 

 Additional staff – Hendersonville has identified 4 new water and sewer staff positions for 
2017‐18. (Business/Finance Manager; Financial analyst; Operations Manager; 
Development Engineer.     

 Purchasing Etowah System – The City will be buying the Etowah system in order to 
provide sewer on the western side of the county.  This purchase is currently in public 
comment period with the Utilities Commission. 

 Northside Water System Improvements – McKim & Creed currently preparing the 
preliminary engineering report; this report will include alternatives for improving the 
water system (capacity and pressure) in the Fletcher area and associated costs. 
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 Eastside Water System Improvements – project is currently permitted but will require 
further planning and design review/modifications; project includes extension of 16‐inch 
water main from US Highway 64 East down Laycock Rd. to Ridge Rd. terminating at Blue 
House Rd.; City engineering staff will complete this design, bidding and construction 
administration; currently working with Custom Pack as a partner on this project to share 
in a portion of the cost of this project; staff is recommending that we expedite the start of 
this project based on this and other pressure issue we are experiencing in this portion of 
our water system. 

 Etowah Water System Improvements ‐ project is currently permitted but has required 
further planning and design review/modifications; project includes extension of 12‐inch 
water main from new pump station adjacent to US Highway 64 West and Morgan Rd., 
along Morgan Rd., along Etowah Park Rd., then along Etowah School Rd. to Drexel Rd., 
then from Drexel Rd. up Oak Knoll Rd. to the new tank site atop Little Mountain where a 
500,000‐gal. Storage tank will be constructed; construction to begin fall 2016. 

 French Broad River Raw Water Pump Station and Intake – project is currently permitted, 
but will require an A to C (authorization to construct) from the State before construction 
can begin; includes an intake structure and triplex raw water pumping station that will 
connect to a 30‐inch raw water pipeline that was completed in 2010. 

 Water System District Metering – installation of district meters in the water distribution 
system along with flow meters at all water pumping stations; will allow staff to monitor 
usage in distribution and help identify areas of concern for leak detection and repair; the 
goal is to reduce water losses in the distribution system. 

 Sewer System Metering – installation of flow meters at all sewer pumping stations and 
use of portable flow monitoring equipment; will allow staff to identify areas of concern 
for inflow infiltration detection and repair; the goal is to reduce the amount of storm 
water entering the sewer collection system. 

 WWTP Generator and ATS – design, purchase and install back‐up power supply system 
and automatic transfer switch for the wastewater treatment facility, where there is 
currently no back‐up power supply. 

 WWTP Gravity Filter Replacement – replace failing gravity sand filtration system at 
wastewater treatment facility. 

Advisory Committee Member Updates 

 
Mills River 

 A lot of development interest in the 280 acres across from Ingles.  Development will 
require a line extension. 

 
Henderson County 

 Waiting on the Asheville/ MSD ruling which is expected on December 9th. 
 

Laurel Park 

 Town is considering consolidation of system with City of Hendersonville. 
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Next Steps 

 

 An executive summary of the Water System Master Plan presentation will be made 
available for Advisory Committee members.  Hendersonville Water and Sewer staff will 
be available to present this plan to the elected boards of Advisory Committee members. 

 Next meeting will be held in February 2017.  A broader stakeholder group would be 
invited to this meeting to next year. 

 

These stakeholders may include, but are not limited to, the following: 

 Fletcher Academy 

 Lake Summit 

 Park Ridge 

 Homebuilders Association 

 Realtors Association 

 Fire Chiefs 

 NC Department of Transportation 

 NC Department of Environmental Quality 

 Habitat for Humanity 

 Summer Camps Association 

 


